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ESTIMATE RUN 05/26/2005

ESTIMATE SUMMARY 10:17:48

CONTID: C14626         ESTIMATE NO: 0002 PROG 2002

PCN: 14626-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SHERIDAN: US 6 TO 25TH AVE. PERCENT TIME:

PROJECT NO: STA 095A-006                  

SHERIDAN BLVD.:  US 6 TO 25TH

NAME OF ROAD: 095A

PROJECT COUNTIES: DENVER

CONTRACTOR:

BRANNAN SAND AND GRAVEL COMPANY, LLC PAY PERIOD ENDING 05/26/2005 DATE TIME STARTED 03/28/2005

2500 E BRANNAN WAY DATE LET 12/09/2004 DATE WORK BEGAN 03/28/2005

 DATE AWARDED 12/14/2004 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/29/2004 DATE ACCEPTED

DENVER CO 80229     303/534-1231 DATE NOTICE TO PROCEED 03/28/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 968,573.76 PARTICIPATING $ $ 505,904.22

AWARD PROJECT AMT: 753,539.95 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,063.82

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

53.33

TIME ALLOW:

ORIG TIME ALLOW:

60 WORK DAYS

WORK DAYS60

64.73%

341,610.73

505,904.22

505,904.22

497,840.40

$

$

$

$

626,963.03

0.00

626,963.03

0.00

626,963.03

-11,303.10

0.00

615,659.93

0.00

AMOUNT DUE 615,659.93 497,840.40

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 497,840.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON, REGION 6

32.0
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PCN: 14626-BID    ESTIMATE RUN 05/26/2005

PROJECT: STA 095A-006                  ESTIMATE NO: 0002 10:17:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 TREE TRIMMING 15.000 0.000

EACH 0.000 0.00

321.65000 0.000 0.00

202-00011  
 

0010 *REMOVAL OF CURB AND GUTTER 564.250 564.250

LF  0.000 0.00

6.45000 564.250 3,639.41

202-00203  
 

0015 *REMOVAL OF CONCRETE CURB RAMP 23.690 23.690

SY  0.000 0.00

19.30000 23.690 457.22

202-00206  
 

0020 *REMOVAL OF ASPHALT MAT (PLANING) 62,011.490 0.000

SY  62,011.490 55,810.34

0.90000 62,011.490 55,810.34

202-00240  
 

0025 *REMOVAL OF GROUND SIGN 15.000 0.000

EACH 0.000 0.00

16.10000 0.000 0.00

202-00810  
 

0030 *REMOVAL OF SIGN PANEL 24.000 0.000

EACH 0.000 0.00

8.05000 0.000 0.00

202-00821  
 

0035 *REMOVAL OF TRAFFIC SIGNAL HEAD 14.000 7.000

EACH 7.000 390.25

55.75000 14.000 780.50

202-00831  
 

0040 *CLEAN VALVE BOX 33.000 0.000

EACH 0.000 0.00

149.95000 0.000 0.00

202-04005  
 

0045 *POTHOLING 20.000 0.000

HOUR 0.500 80.43

160.85000 0.500 80.43

203-01597  
 

0050 CONCRETE WASHOUT STRUCTURE 3.000 1.000

EACH 0.000 0.00

480.10000 1.000 480.10

208-00045  
 

0055 *STORM DRAIN INLET PROTECTION 32.000 32.000

EACH 0.000 0.00

321.65000 32.000 10,292.80

208-00050  
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PCN: 14626-BID    ESTIMATE RUN 05/26/2005

PROJECT: STA 095A-006                  ESTIMATE NO: 0002 10:17:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EROSION CONTROL SUPERVISOR 75.000 8.000

HOUR 7.000 682.85

97.55000 15.000 1,463.25

208-00205  
 

0065 *ADJUST MANHOLE 54.000 24.000

EACH 0.000 0.00

320.90000 24.000 7,701.60

210-04010  
 

0070 *ADJUST VALVE BOX 66.000 55.000

EACH 0.000 0.00

119.80000 55.000 6,589.00

210-04050  
 

0075 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 250.000 37.540

TON 43.710 3,590.78

82.15000 81.250 6,674.69

403-00720  
 

0080 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 7,835.420 0.000

TON 7,835.420 285,601.06

36.45000 7,835.420 285,601.06

403-34871  
 

0085 EMULSIFIED ASPHALT (SLOW-SETTING) 3,082.000 0.000

GAL 854.700 1,367.52

1.60000 854.700 1,367.52

411-10255  
 

0090 *GEOTEXTILE (PAVING) 61,635.000 0.000

SY  60,001.470 72,001.76

1.20000 60,001.470 72,001.76

420-00500  
 

0095 *CONCRETE CURB RAMP 23.690 23.690

SY  0.000 0.00

58.95000 23.690 1,396.53

608-00010  
 

0100 *CURB AND GUTTER TYPE 2 (SECTION II-B) 534.250 534.250

LF  0.000 0.00

12.85000 534.250 6,865.11

609-21020  
 

0105 *PULL BOX (SPECIAL) 9.000 0.000

EACH 0.000 0.00

206.95000 0.000 0.00

613-07000  
 

0110 *WIRING 1.000 0.000

L S 1.000 1,550.35

1,550.35000 1.000 1,550.35

613-10000  
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PCN: 14626-BID    ESTIMATE RUN 05/26/2005

PROJECT: STA 095A-006                  ESTIMATE NO: 0002 10:17:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *SIGN PANEL (CLASS I) 158.000 0.000

SF  0.000 0.00

9.10000 0.000 0.00

614-00011  
 

0120 *SIGN PANEL (CLASS II) 97.000 0.000

SF  0.000 0.00

13.40000 0.000 0.00

614-00012  
 

0125 *STEEL SIGN POST (U-2) 15.000 0.000

LF  0.000 0.00

2.15000 0.000 0.00

614-00200  
 

0130 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

147.000 0.000

LF  0.000 0.00

22.00000 0.000 0.00

614-01582  
 

0135 *PEDESTRIAN SIGNAL FACE (16) 6.000 6.000

EACH 0.000 0.00

439.60000 6.000 2,637.60

614-70117  
 

0140 *TRAFFIC SIGNAL FACE (12-12-12) 11.000 11.000

EACH 0.000 0.00

599.35000 11.000 6,592.85

614-70336  
 

0145 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 2.000

EACH 0.000 0.00

1,067.90000 2.000 2,135.80

614-70560  
 

0150 *LOOP DETECTOR WIRE 5,664.000 0.000

LF  1,261.000 2,522.00

2.00000 1,261.000 2,522.00

614-72875  
 

0155 *MOBILIZATION 1.000 0.500

L S 0.500 13,082.70

26,165.40000 1.000 26,165.40

626-00000  
 

0160 *EPOXY PAVEMENT MARKING 89.000 0.000

GAL 0.000 0.00

134.00000 0.000 0.00

627-00005  
 

0165 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 408.000 0.000

GAL 184.830 2,975.76

16.10000 184.830 2,975.76

627-00012  
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PCN: 14626-BID    ESTIMATE RUN 05/26/2005

PROJECT: STA 095A-006                  ESTIMATE NO: 0002 10:17:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 1,382.700 0.000

SF  1,382.700 13,343.06

9.65000 1,382.700 13,343.06

627-01000  
 

0175 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

186.000 0.000

SF  0.000 0.00

15.00000 0.000 0.00

627-30325  
 

0180 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

3,242.640 0.000

SF  3,242.640 31,291.48

9.65000 3,242.640 31,291.48

627-30330  
 

0185 *SURVEY MONUMENT (TYPE 3A) 3.000 0.000

EACH 0.000 0.00

1,978.15000 0.000 0.00

629-01031  
 

0190 *FLAGGING 800.000 43.000

HOUR 197.000 3,910.45

19.85000 240.000 4,764.00

630-00000  
 

0195 *UNIFORMED TRAFFIC CONTROL 110.000 8.000

HOUR 33.000 1,945.35

58.95000 41.000 2,416.95

630-00003  
 

0200 *TRAFFIC CONTROL INSPECTION 50.000 10.000

DAY 10.000 536.00

53.60000 20.000 1,072.00

630-00007  
 

0205 *TRAFFIC CONTROL MANAGEMENT 60.000 9.000

DAY 15.000 5,468.25

364.55000 24.000 8,749.20

630-00012  
 

0210 *TRAFFIC CONTROL VEHICLE 110.000 2.000

HOUR 1.600 17.12

10.70000 3.600 38.52

630-00025  
 

0215 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 6.000 0.000

EACH 0.000 0.00

107.20000 0.000 0.00

630-80336  
 

0220 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 30.000 5.000

EACH 6.700 359.12

53.60000 11.700 627.12

630-80341  
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PCN: 14626-BID    ESTIMATE RUN 05/26/2005

PROJECT: STA 095A-006                  ESTIMATE NO: 0002 10:17:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 36.000 11.000

EACH 8.800 943.36

107.20000 19.800 2,122.56

630-80342  
 

0230 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 18.000 4.000

EACH 12.200 588.65

48.25000 16.200 781.65

630-80343  
 

0235 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 144.000 2.000

SF  1.600 34.32

21.45000 3.600 77.22

630-80344  
 

0240 *PORTABLE MESSAGE SIGN PANEL 4.000 1.000

EACH 0.800 600.44

750.55000 1.800 1,350.99

630-80355  
 

0245 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 2.000

EACH 1.600 6,861.92

4,288.70000 3.600 15,439.32

630-80358  
 

0250 *DRUM CHANNELIZING DEVICE 50.000 10.500

EACH 8.400 405.30

48.25000 18.900 911.93

630-80360  
 

0255 *TRAFFIC CONE 500.000 135.000

EACH 108.000 1,155.60

10.70000 243.000 2,600.10

630-80380  
 

0260 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0275 F/A QUALITY INCENTIVE PAYMENT 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0280 F/A ROADWAY SMOOTHNESS 12,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0285 F/A LANDSCAPING RESTORATION 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310  
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PCN: 14626-BID    ESTIMATE RUN 05/26/2005

PROJECT: STA 095A-006                  ESTIMATE NO: 0002 10:17:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0290 F/A EROSION CONTROL 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0350 ADDED ITEM (DOLLAR)/ WORKING TIME VIOLATION 0.000 0.000

DOL -1,050.000 -1,050.00

1.00000 -1,050.000 -1,050.00

900-00006  
 

0355 ADDED ITEM (DOLLAR)/ OVERWEIGHT LOADS 0.000 0.000

DOL -162.000 -162.00

1.00000 -162.000 -162.00

900-00006  
 

CAT 0200 $505,904.22 590,155.18CURRENT AMT 922,902.31 $$

CAT NO0300 STRUCTURE 

0295 *REMOVAL OF CURB AND GUTTER 15.000 0.000

LF  0.000 0.00

6.45000 0.000 0.00

202-00203  
 

0300 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.000

L S 0.000 0.00

1,929.90000 0.000 0.00

202-00495  
 

0305 REMOVAL OF GUARDRAIL TYPE 4 30.000 0.000

LF  0.000 0.00

21.45000 0.000 0.00

202-01140  
 

0310 RESET GUARDRAIL TYPE 4 30.000 0.000

LF  0.000 0.00

53.60000 0.000 0.00

210-01140  
 

0315 *CONCRETE CLASS B 2.000 0.000

CY  0.000 0.00

536.10000 0.000 0.00

601-01000  
 

0320 *REINFORCING STEEL (EPOXY COATED) 160.000 0.000

LB  0.000 0.00

10.70000 0.000 0.00

602-00020  
 

0325 *GRATING AND FRAME 10.000 0.000

LF  0.000 0.00

160.85000 0.000 0.00

604-50060  
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PCN: 14626-BID    ESTIMATE RUN 05/26/2005

PROJECT: STA 095A-006                  ESTIMATE NO: 0002 10:17:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE 

0330 *CURB AND GUTTER TYPE 2 (SECTION II-B) 15.000 0.000

LF  0.000 0.00

12.85000 0.000 0.00

609-21020  
 

CAT 0300 $0.00 0.00CURRENT AMT 8,863.60 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0335 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

27,395.20000 1.000 27,395.20

620-00002  
 

0340 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,769.35000 1.000 8,769.35

620-00012  
 

0345 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

643.30000 1.000 643.30

620-00020  
 

CAT 0400 $0.00 36,807.85CURRENT AMT 36,807.85 $$

PROJECT TOTAL 505,904.22 $ 626,963.03CURRENT AMT 968,573.76 $$


